
Plutonium Finishing Plant Update  
For the Week Ending April 28, 2019 

Summary: 
The independent management assessment required prior to restart of higher-risk work began last week with staff 
interviews and a waste-loading exercise in the mock-up area. Crews also continued lower-risk demolition and debris 
load out on the PFP vault.  
 
Accomplishments: (Week of April 22) 
 Continued demolition on the 234-5Z vault 
 Began management assessment  
 Shipped 13 containers of demolition debris to ERDF 
Safety Issues or Concerns: 
 None 
Radiological Issues or Concerns: 
 None 
Contamination Discovered Outside the Radiological Buffer Area (RBA): 
• None 
Bioassays Requested: 
• None 
Upcoming Work: 
 Continue lower-risk demolition and debris load out on the PFP vault 
 Continue the independent management assessment, set to be completed on May 2 
Employee Interface: 
 PFP management continues holding regular (bi-weekly) roundtables with employees.  
 PFP project is holding briefings for neighboring projects and teams on plans to resume lower-risk demolition 

activities. Feedback has been positive on performance and status. 
 

 

A team of independent observers watched a waste loading and packaging exercise last week at the PFP mock-up area as 
part of a management assessment to determine readiness to resume higher-risk demolition activities this summer.  


